OnwardEdu App - Action Plan

ID Task Task Name Duration Start Finish % Complete Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 Half 1, 207
©  Mode N g I owm oM |y s | N JoLom | ™ J | s | N |
1 - 1 OnwardEdu App 476 days Mon 2/23/26 Mon 12/20/27 1% I
2 - 1.1 Launching 50days Mon2/23/26 Fri5/1/26 3%
3 - 1.1.1 Android 25days Mon 2/23/26 Fri3/27/26 5% 1
4 - 1.1.1.1 Android App Test 5days Mon 2/23/26 Fri2/27/26 25% l
5 - 1.1.1.2 App Live on Google 20days Mon3/2/26 Fri3/27/26 0%
Play Store
6 - 1.1.210S 25days Mon3/30/26 Fri5/1/26 0%
7 - 1.1.2.1 10S App Test 5days Mon3/30/26 Fri4/3/26 0%
8 - 1.1.2.2 App Live on App Store 20days Mon 4/6/26 Fri5/1/26 0%
9 - 1.2 Student 50days Mon5/4/26  Fri7/10/26 5%
10 - 1.2.1 Signup Sdays Mon5/4/26  Fri5/8/26 50% l
11 - 1.2.2 Dashboard 20days Mon5/11/26  Fri6/5/26 0% l
12 - 1.2.3 Navigation 15days Mon6/8/26  Fri6/26/26 0% l
13 - 1.2.4 Settings 10days Mon 6/29/26 Fri7/10/26 0%
14 - 1.3 Employer 61days Mon 7/13/26 Mon 10/5/26 0% %
15 - 1.3.1 Signup 10 days Mon 7/13/26 Fri 7/24/26 0% l
16 - 1.3.2 Pending Approval 3days Mon7/27/26 Wed 7/29/26 0% l
17 - 1.3.3 Approval 3 days Thu 7/30/26 Mon 8/3/26 0% l
18 - 1.3.4 Dashboard 20days Tue 8/4/26 Mon 8/31/26 0% l
19 - 1.3.5 Navigation 15days Tue 9/1/26 Mon 9/21/26 0% l
20 - 1.3.6 Settings 10 days Tue 9/22/26 Mon 10/5/26 0% W
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21 - 1.4 Advisor 61days Tue 10/6/26 Tue 12/29/26 0% 1
22 - 1.4.1 Signup 10 days Tue 10/6/26 Mon 10/19/26 0% l
23 - 1.4.2 Pending Approval 3days Tue 10/20/26 Thu 10/22/26 0% l
24 - 1.4.3 Approval 3days  Fri10/23/26 Tue 10/27/26 0% l
25 - 1.4.4 Dashboard 20 days Wed Tue 11/24/26 0%
10/28/26 l
26 - 1.4.5 Navigation 15 days Wed Tue 12/15/26 0%
11/25/26
27 - 1.4.6 Settings 10 days Wed Tue 12/29/26 0%
12/16/26
28 - 1.5 Admin 29 days Wed Mon 2/8/27 0%
12/30/26
29 - 1.5.1 Admin Console 10 days Wed Tue 1/12/27 0%
12/30/26 l
30 - 1.5.2 Dashboard 5days Wed 1/13/27 Tue 1/19/27 0% l
31 - 1.5.3 Authority 8days Wed 1/20/27 Fri1/29/27 0% l
32 - 1.5.4 Navigation 6 days Mon 2/1/27 Mon 2/8/27 0% l
33 - 1.6 Community 60days Tue2/9/27 Mon5/3/27 0% w
34 - 1.7 Al Service Layer 165 days Tue 5/4/27 Mon 12/20/27 0% 1
35 - 1.7.1 Student CV Builder 75days  Tue5/4/27 Mon 8/16/27 0% l
36 - 1.7.2 Roadmap 30days Tue 8/17/27 Mon 9/27/27 0% l
37 - 1.7.3 Questions 30days Tue 9/28/27 Mon 11/8/27 0%
38 - 1.7.4 Microsteps 30days Tue 11/9/27 Mon 12/20/27 0%
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